

TIMELINE FOR RODNEY FOLLOWING SIGNED AGREEMENT

2
MOS.

RFP issued for engineering, design and environmental services

5
MOS.

Due diligence phase of agreement, including:

- Review Phase 1 environmental and provide direction regarding Phase 2, etc.
- Assist with the application/approval for Brownfield Certification and Stormwater improvement identification with City PWWR Staff
- Begin efforts for preliminary design to facilitate public meetings

1
MO.

Public meetings held to determine scope of project

2
MOS.

Preliminary design and cost estimate made to Council to facilitate referendum recommendations

4
MOS.

Referendum preparation to include:

- Delineation of the question to citizens to outline cost for purchase, design, construct and costs to residents
- Confirmation of polling places and available dates (aim for April 2018 council election)
- Council approval of the Question(s) and date of referendum at Council Meeting

2
MOS.

• **Referendum advertised & held**

PENDING POSITIVE VOTE ON THE REFERENDUM

